


 
 

 
FFY 2006-7 STATE INNOVATION GRANT 

PROGRESS REPORT 
 

"ENCOURAGING SUPERIOR ENVIRONMENTAL PERFORMANCE THROUGH 
MANAGEMENT SYSTEMS, RECOGNITION, AND REWARDS” 

 
EPA Grant:  EI97146401 

 
Submitted November 2006 

 
***** 

 
Thomas  S. Burack, Commissioner 

New Hampshire Department of Environmental Services 
29 Hazen Drive/P.O. Box 95 

Concord, New Hampshire 03302-0095 
(603) 271-3449, Fax: (603) 271-2867 

 
***** 

 
Robert P. Minicucci II, PE, Special Projects Manager 

New Hampshire Department of Environmental Services 
29 Hazen Drive/ P.O. Box 95 

Concord, New Hampshire 03302-0095 
(603) 271-2941, Fax: (603) 271-2867 

e-mail: RMINICUCCI@DES.STATE.NH.US 
 

***** 
 

Vincent P. Perelli, Chief of Planning & Policy/QA Manager 
New Hampshire Department of Environmental Services 

29 Hazen Drive/P.O. Box 95 
Concord, New Hampshire 03302-0095 
(603) 271-8989, Fax: (603) 271-2867 
e-mail: VPERELLI@DES.STATE.NH.US 

 
***** 

 
 1 



 
 2 

FFY 2006-7 STATE INNOVATION GRANT PROGRESS REPORT 
For the Period: 7/1/06 – 9/30/06  

 
November 2006 

 
INTRODUCTION 
 
This quarterly progress report (for the time period 7/1/06 – 9/30/06), authored by the New Hampshire 
Department of Environmental Services (DES), fulfills grant requirements for the State Innovation Grant (SIG) 
issued in April of 2006, and formally accepted by the State of New Hampshire on June 21, 2006.  As required, 
this report presents a summary of activities and accomplishments, effectiveness, problems encountered, and 
progress expected over the next quarter.  The format of the report is as stated in the Programmatic Conditions 
attached to the April 21, 2006 Grant Award document.    
 
Section #1 - Summary of Activities 
 
During the period July 2006 through September 2006, DES started the work described in the project workplan 
dated January 31, 2006.  This includes:  Writing, and getting approval of, a Quality Assurance Project Plan, 
drafting new DES policy statement on Environmental Leadership, initiating website development, general 
program outreach, and beginning the assembly of a stakeholder group.  
 
Section #2 – Accomplishments/Problems
 
As of the end of the reporting period, the draft policy and stakeholder group materials were on hold for the 
installation of a new Commissioner, which was to occur on November 1, 2006.  Website and program 
development, as well as general program outreach continued. 
 
Section #3 – Schedules
 
There has been some minor slippage of the expected schedule, due to the change of Commissioner.  
 
Section #4 – Funds
Financial Information removed by EPA as confidential business information. 
 
Section #5 – Estimates
 
No change in the grant period or budget is anticipated.  The issue of grant period will be re-assessed in the next 
quarterly report. 
 
Section #6 – Attachments
 
N/A for this period. 
 
Section #7 – Quality Assurance
 
The draft website materials reference in #1, above, are in DES’s established Website Editorial Review Board 
process.  No other data issues were worked on during the reporting period. 
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